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ESTIMATE RUN 11/19/2010

ESTIMATE SUMMARY 15:28:18

CONTID: C17278         ESTIMATE NO: 0004 PROG 2005

PCN: 17278-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 72 OVERLAY AND WIDENING MP 10.6 TO 13.1 PERCENT TIME:

PROJECT NO: STA072A-032                   

SH 72 OVERLAY AND WIDENING MP 10.6 TO 13.1

NAME OF ROAD: 072A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 11/19/2010 DATE TIME STARTED 07/20/2010

14802 W, 44th AVE. DATE LET 06/17/2010 DATE WORK BEGAN

 DATE AWARDED 06/28/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/20/2010 DATE ACCEPTED

GOLDEN CO 80403     303 279 6611 DATE NOTICE TO PROCEED 07/20/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 779,266.45 PARTICIPATING $ $ 23,537.40

AWARD PROJECT AMT: 715,892.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.45

WORK DAYS

WORK DAYS

93.40%

51,425.36

23,537.40

23,537.40

23,537.40

$

$

$

$

727,841.09

0.00

727,841.09

0.00

727,841.09

-10,738.38

0.00

717,102.71

0.00

AMOUNT DUE 717,102.71 23,537.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,537.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 53

ORIG TIME ALLOW: 40
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PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 67.000

0.000

202-00090  
 

67.000

EACH

5.15000 345.0567.000

0.00

0010 REMOVAL OF ASPHALT MAT (PLANING) 3,148.000

0.000

202-00240  
 

3,148.000

SY  

1.50000 4,722.003,148.000

0.00

0015 REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

118.00000 472.004.000

0.00

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,985.000

0.000

203-00010  
 

3,985.000

CY  

8.00000 31,880.003,985.000

0.00

0025 BLADING 12.000

0.000

203-01500  
 

30.000

HOUR

107.70000 1,292.4012.000

0.00

0030 TRUCK (DUMP) 12.000

0.000

203-01582  
 

12.000

HOUR

82.95000 995.4012.000

0.00

0035 COMBINATION LOADER 17.000

0.000

203-01594  
 

17.000

HOUR

111.50000 1,895.5017.000

0.00

0040 TOPSOIL 505.000

0.000

207-00205  
 

505.000

CY  

3.65000 1,843.25505.000

0.00

0045 STOCKPILE TOPSOIL 505.000

0.000

207-00210  
 

505.000

CY  

2.20000 1,111.00505.000

0.00

0050 EROSION LOG (12 INCH) 630.000

0.000

208-00002  
 

950.000

LF  

2.50000 1,575.00630.000

0.00

0055 GRAVEL BAG 48.000

0.000

208-00034  
 

48.000

LF  

4.00000 192.0048.000

0.00



CONTID: C17278         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

26.00000 0.000.000

0.00

0065 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

52.00000 0.000.000

0.00

0070 EROSION CONTROL SUPERVISOR 40.000

0.000

208-00205  
 

40.000

HOUR

47.00000 1,880.0040.000

0.00

0075 RESET GROUND SIGN 9.000

0.000

210-00810  
 

9.000

EACH

127.75000 1,149.759.000

0.00

0080 RESET GUARDRAIL TYPE 3 160.000

0.000

210-01130  
 

160.000

LF  

10.25000 1,640.00160.000

0.00

0085 ADJUST GUARDRAIL 240.000

0.000

210-04200  
 

240.000

LF  

9.70000 2,328.00240.000

0.00

0090 SEEDING (NATIVE) 6.500

0.000

212-00006  
 

7.000

ACRE

710.00000 4,615.006.500

0.00

0095 SOIL CONDITIONING 6.500

0.000

212-00032  
 

7.000

ACRE

2,345.00000 15,242.506.500

0.00

0100 MULCHING (WEED FREE HAY) 6.500

0.000

213-00002  
 

7.000

ACRE

425.00000 2,762.506.500

0.00

0105 MULCH TACKIFIER 1,300.000

0.000

213-00061  
 

2,000.000

LB  

3.30000 4,290.001,300.000

0.00

0110 AGGREGATE BASE COURSE (CLASS 6) 4,984.150

13.960

304-06000  
 

4,998.110

TON 

14.00000 69,973.544,998.110

195.44
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PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

57.570

403-00720  
 

57.570

TON 

77.65000 4,470.3157.570

4,470.31

0120 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 9,056.820

0.000

403-34721  
 

9,056.820

TON 

38.85000 351,857.469,056.820

0.00

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 2,262.000

0.000

411-10255  
 

2,262.000

GAL 

2.25000 5,089.502,262.000

0.00

0130 GEOMEMBRANE 120.000

0.000

420-00000  
 

120.000

SY  

5.00000 600.00120.000

0.00

0135 GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000

325.000

606-00301  
 

675.000

LF  

11.95000 8,066.25675.000

3,883.75

0140 TRANSITION TYPE 3J 0.000

1.000

606-01385  
 

1.000

EACH

895.00000 895.001.000

895.00

0145 END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

885.00000 885.001.000

0.00

0150 END ANCHORAGE (FLARED) 7.000

0.000

606-02005  
 

7.000

EACH

1,665.00000 11,655.007.000

0.00

0155 FENCE (PLASTIC) 402.000

0.000

607-11525  
 

402.000

LF  

3.50000 1,407.00402.000

0.00

0160 DELINEATOR (FLEXIBLE) (TYPE I) 64.000

0.000

612-00041  
 

64.000

EACH

35.80000 2,291.2064.000

0.00

0165 DELINEATOR (FLEXIBLE) (TYPE II) 80.000

0.000

612-00042  
 

80.000

EACH

35.80000 2,864.0080.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE III) 5.000

0.000

612-00043  
 

5.000

EACH

35.80000 179.005.000

0.00

0175 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 9.000

0.000

614-01522  
 

9.000

EACH

51.20000 460.809.000

0.00

0180 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 1.000

0.000

614-01578  
 

1.000

EACH

230.00000 230.001.000

0.00

0185 LOOP DETECTOR WIRE 928.000

0.000

614-72875  
 

928.000

LF  

3.25000 3,016.00928.000

0.00

0190 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 2.000

0.000

614-72882  
 

2.000

EACH

590.00000 1,180.002.000

0.00

0195 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

6,915.00000 6,915.001.000

0.00

0200 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

54,100.00000 54,100.001.000

0.00

0205 *EPOXY PAVEMENT MARKING 162.000

0.000

627-00005  
 

162.000

GAL 

58.15000 9,420.30162.000

0.00

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 311.000

0.000

627-00012  
 

311.000

GAL 

26.10000 8,117.10311.000

0.00

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 270.000

0.000

627-30405  
 

270.000

SF  

13.05000 3,523.50270.000

0.00

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

160.000

0.000

627-30410  
 

160.000

SF  

9.05000 1,448.00160.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 1,077.500

198.000

630-00000  
 

1,275.500

HOUR

21.05000 26,849.281,275.500

4,167.90

0230 *TRAFFIC CONTROL INSPECTION 32.000

0.000

630-00007  
 

32.000

DAY 

65.15000 2,084.8032.000

0.00

0235 *TRAFFIC CONTROL MANAGEMENT 38.000

8.000

630-00012  
 

46.000

DAY 

455.00000 20,930.0046.000

3,640.00

0240 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

405.00000 0.000.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.100

0.000

630-80341  
 

9.000

EACH

51.00000 413.108.100

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.500

0.000

630-80342  
 

55.000

EACH

101.00000 4,090.5040.500

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.000

630-80343  
 

6.000

EACH

51.00000 275.405.400

0.00

0260 *PORTABLE MESSAGE SIGN PANEL 2.700

0.000

630-80355  
 

3.000

EACH

1,505.00000 4,063.502.700

0.00

0265 *DRUM CHANNELIZING DEVICE 139.500

0.000

630-80360  
 

155.000

EACH

20.10000 2,803.95139.500

0.00

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

45.15000 0.000.000

0.00

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

45.15000 0.000.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 180.000

0.000

630-80380  
 

200.000

EACH

8.10000 1,458.00180.000

0.00

0285 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

610.00000 610.001.000

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ASPHALT PAVEMENT INCENTIVE 8,754.410

0.000

700-70012  
 

8,757.000

F A 

1.00000 8,754.418,754.410

0.00

0305 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0310 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

1,328.000

F A 

1.00000 0.000.000

0.00

0315 F/A ASPHALT CEMENT COST ADJUSTMENT 4,384.860

0.000

700-70019  
 

5,000.000

F A 

1.00000 4,384.864,384.860

0.00

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17278-BID    ESTIMATE RUN 11/19/2010

PROJECT: STA072A-032                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:28:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 ADDED ITEM (LUMP SUM)/ RECONSTRUCTION AREAS 1.000

0.000

900-00014  
 

1.000

L S 

3,797.96000 3,797.961.000

0.00

0350 LABORER 0.000

80.000

203-02330  
 

80.000

HOUR

40.00000 3,200.0080.000

3,200.00

0355 RESET END ANCHORAGE 0.000

1.000

210-01200  
 

1.000

EACH

810.00000 810.001.000

810.00

0360 MOBILIZATION 0.000

1.000

626-00000  
 

0.000

L S 

2,275.00000 2,275.001.000

2,275.00

CAT 715,676.0723,537.40767,101.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,465.00000 11,465.001.000

0.00

0340 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

700.00000 700.001.000

0.00

CAT 12,165.000.0012,165.00CURRENT AMT0400 $ $ $

$ 727,841.0723,537.40$779,266.45$CURRENT AMTPROJECT TOTAL


